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SECTION 01 1000 – GENERAL REQUIREMENTS 
1.1 SUMMARY  
A. This Section includes the following: 
 
1. Special conditions LEED version 3.0, Silver Certification requirements or 
alternative owner approved equivalent certification process  
2. General responsibilities of the contractor. 
3. Regulations. 
4. Temporary facilities and controls. 
5. Quality requirements. 
6. Submittal procedures. 
7. Project record documents. 
8. Operation and maintenance data. 
9. Warranties. 
10. Demonstration and training. 
11. Final cleaning. 
12. Certificates and testing reports. 
13. Certificate of Occupancy-Issued by the NH State Fire Marshal’s office. 
B. General Requirements are intended to complement the University System of New 
Hampshire General Conditions of the Contract for Construction (ref. Specification 
Section 007000), hereinafter referred to as General Conditions and/or General 
Conditions of the Contract.  They are not intended to replace or otherwise supersede 
the General Conditions.  Rather, in the event of a conflict or contradiction between 
these General Requirements and the General Conditions, the General Conditions shall 
take precedence. 
C. The General Conditions, Supplemental Conditions, and Division 01 Specifications of 
the Contract shall apply to each and every contract and contractor or other person or 
persons supplying labor, material, equipment and/or services entering into this Project 
and/or on the premises directly or indirectly. 
D. Work Included in the Contract: Providing all labor, materials, equipment, and services, 
etc., as required to complete all Work identified in or otherwise required by the Contract 
Documents. 
E. Work Excluded from the Contract: Work noted as "Not in Contract" (N.I.C.) or “By 
Owner”.  However, the Contractor shall provide services and coordination related to 
items not in the Contract as required by the Contract Documents. 
1.2 SPECIAL CONDITIONS 
A. All new Construction and Renovations on the University of New Hampshire Campus 
are to achieve the equivalent of LEED version 3.0, Silver Certification or owner 
approved. 
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1.3 GENERAL RESPONSIBILITIES OF THE CONTRACTOR 
A. Use of Local and Campus Roads:  Existing roads, lanes, and required emergency 
access shall remain accessible at all times.  At times when the Work interferes with the 
normal flow of traffic (including vehicles, bicycles, and pedestrians), both on and off the 
site, the Contractor shall coordinate with and comply with the requirements of the local 
and university police, highway, and public works departments including but not limited 
to the provision of adequate personnel, flagmen, and equipment to properly regulate 
traffic.  Roadways and driveways shall be kept free of debris resulting from 
construction-related traffic.  Where the Work results in the accumulation of dirt, dust, 
debris, etc. on local roads or in adjacent drainage channels or structures, the 
Contractor shall remedy said condition immediately and shall continue to do so in a 
manner, duration, and frequency appropriate to the condition and acceptable to the 
Owner and the authority having jurisdiction.  Hauling permits and route approvals shall 
be obtained from governing authorities as applicable. 
B. Campus Access:  All construction-related vehicles shall approach the campus from the 
west (i.e. Route 4 to Route 155A/Main Street to College Road). 
C. Site Access: Access to the site for workers and the delivery or removal of construction 
materials and/or equipment shall be coordinated in advance with the PM and all 
appropriate University Departments.  The site access plan shall be crafted and signed 
by all appropriate parties and posted on site. 
D. Contractor shall be responsible for providing Police details for all deliveries which may 
impact pedestrian or vehicular traffic or safety. 
E. Use of the Site: The Contractor shall have use of the site as indicated elsewhere in the 
Contract Documents.  Stockpiling of all materials shall be coordinated with the Owner.  
F. Use of the Existing Building:  The Contractor shall maintain the existing building in a 
weather tight condition throughout the construction period and shall immediately repair 
to its pre-construction condition or better any damage caused by construction 
operations.  Furthermore, the Contractor shall limit storage of on-site materials to 
locations acceptable to the Owner and governing authorities. 
G. Work Hours:  The normal working hours for this contract shall be from 7 a.m. to 5 p.m., 
Monday through Friday, unless otherwise authorized by Owner.  Such authorization will 
not be unreasonably withheld. Work shall not occur during Graduation and others days 
determined and agreed upon by the Contractor and the Project Manager. 
H. Transportation and Permits:  Contractor is responsible for providing transportation of all 
workers from the remote Contractors Lot to the job site.  Parking permits are the 
responsibility of the Contractor and subcontractors to obtain from UNH Transportation 
Services. 
I. Noise:  Noise that is unnecessary or not construction-related (e.g. boom boxes, 
excessive hollering) are not allowed.  Workers shall not wear personal audio systems. . 
J. Demolition waste and construction generated waste; the contractor shall be responsible 
for knowing and complying with regulatory requirements.  Demolition and construction 
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generated waste shall be recycled. Refrigerants shall be recovered in accordance with 
EPA regulations and guidelines. Documentation of refrigerant recovery shall occur on 
UNH provided forms for each refrigerant.  A waste management plan shall be 
established, and waste reduction progress reports shall be issued concurrent with each 
application for payment. Burning on site of waste is prohibited.  All waste not recycled 
shall be transported off Owner’s site and legally disposed of.  Provide documentation of 
disposal for each load removed. Waste materials are not to accumulate on site and all 
waste waiting transport shall do be managed in a manner that will prevent spillage on 
adjacent surfaces and areas. 
K. Superintendent/Supervision: The Contractor shall place and maintain a competent, 
experienced construction superintendent in charge of the Work.  Except as may be 
approved by the Owner for periods of minor or minimal activity, this superintendent 
shall be on the job site at all times while work is in progress, including overtime 
operations by the Contractor's forces or by subcontractors.  No changes in this position 
shall be made without the Owner's prior approval.  The Owner shall have the right to 
review the qualifications of the proposed superintendent and ask for a replacement if, in 
the Owner’s opinion, the person proposed does not meet the qualifications that the 
project will demand.  The same superintendent who was in charge during the general 
progress of the Work shall oversee the completion of all punch list items. 
L. Coordination: Except as specifically indicated otherwise, the Contractor shall be fully 
responsible for coordinating all construction activities, verifying dimensions and existing 
field conditions, establishing on-site lines of authority and communication, monitoring 
schedules and progress, monitoring quality and ensuring quality workmanship, 
maintaining records and reports and assuring the proper administration of the Work.  
Disruptions and inconveniences to the activities of existing facilities to remain in 
operation during construction shall be minimized, and shall be subject to the prior 
approval of the Owner. 
M. Job Meetings:  The Contractor shall conduct regular job meetings once every week 
during the construction period, at such time and place as is mutually acceptable to the 
Owner, Project Architect, and Contractor.  All major subcontractors shall be 
represented at each meeting as needed.  Other trades or subcontractors may be called 
to particular job meetings, as the progress of the Work requires.  The Project Architect 
shall record and distribute the minutes of each meeting. 
N. Utilities and Roadways:  Except as indicated otherwise, existing facilities, systems, and 
roadways shall remain in operation throughout the execution of the Work of this 
Contract.  The Contractor shall schedule and coordinate the Work with the Owner and 
local police, highway, and public works departments as required to maintain the safe 
and functional use of such facilities, systems, and roadways.  The Contractor shall 
send proper notices, make all necessary arrangements, and perform all other services 
required for the removal or the protection and maintenance of all existing utilities and 
services, assuming all responsibility and paying all costs related thereto. Any work 
within XX ft of the EcoLineTM requires working with UNH Operations and Maintenance 
subcontractor for safe excavation including watching, inspecting, and/or review of the 
work at the cost of the contractor. Existing utilities and services shall not be disrupted 
without the prior approval, and then only to the minimum extent required.  The Owner 
reserves the right to require the Contractor to implement temporary measures/services 
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rather than allowing a disruption of service, especially with regard to water and sewer, 
where applicable.   
 
1. Tracer Wire:  Bury directly on top of every substrate utility pipe that does not run 
clearly from Point A to Point B (i.e. sewer manhole to sewer manhole) or any 
other system that cannot be easily clamped onto after installation (i.e. domestic 
water, heating and cooling components, sewer force mains, plastic piping).  Wire 
shall run to the surface through system valves, at building entrances, or at tracer 
boxes installed throughout the lines’ route.  Protocol shall follow the EcoLineTM 
methods of installing tracer wire and boxes. 
O. The Contractor, through the Owner’s Representative, shall comply with the 
"Underground Utility Damage Prevention System" by notification to the University of 
New Hampshire Dig Safe Coordinator of intent to excavate or otherwise disturb the 
ground surface.  The Contractor shall notify the Owner’s Representative at least five 
days in advance of starting any such work.  The Contractor shall continually maintain 
associated markings.  Failing that, the Contractor shall coordinate with the Owner’s 
Representative to request re-markings. 
 
1. University of New Hampshire Dig Safe Document: See Attachment A and 
http://www.unh.edu/facilities/dig-safe ..  
P. Means and Methods: Except as specifically indicated otherwise, the Contractor shall be 
fully responsible for all means, methods, procedures, sequences and techniques of 
construction employed toward the completion of the Work. 
Q. Site Safety: 
 
1. The Contractor shall comply with all applicable OSHA standards.  
2. The Contractor shall comply with all “hot work” and “confined space” safety 
standards and permit procedures required by the UNH Office of Environmental 
Health and Safety. 
3. The Contractor shall take all measures required to ensure the safety of 
construction workers, as well as the safety of the campus community and the 
public.  The Contractor shall make safety a top priority and ensure that all 
necessary barricades and fencing are provided and that they comply with 
applicable regulations and standards of good practice. 
4. The construction site is near existing occupied buildings and roadways.  
Therefore, site safety is of the utmost importance.  The Contractor shall pay all 
costs necessary for temporary partitioning, barricading, fencing, walks, ramps, 
enclosures, security and safety devices required for the maintenance of a clean 
and safe construction site. 
5. The Contractor shall prepare and manage and Emergency Response Plan which 
includes a comprehensive contact list.  Plan shall be distributed to UNH PM and 
all appropriate departments across the campus. 
R. Fire Protection: The Contractor shall provide and maintain in good operating condition 
suitable and adequate fire protection equipment and services, and shall comply with all 
reasonable recommendations regarding fire protection made by the representatives of 
the fire insurance company carrying insurance on the Work or by governing fire or 
building authorities.  Flammable products shall be properly stored in containers 
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acceptable to fire officials.  The area within the site limits shall be kept orderly and 
clean, and all combustible rubbish shall be promptly removed from the site.  A “Hot 
Work” permit shall be obtained through the Owner’s Representative for all work 
involving any type of flame or spark producing torch, saw, etc.  At all times of “Hot 
Work”, the Contractor shall provide a dedicated “firewatch” person, who shall have no 
other responsibilities and whom the Contractor shall provide with appropriate fire 
protection and extinguishing equipment and training. 
S. Protection of Adjoining Property:  The Contractor shall restrict construction operations 
and provide all shoring, fencing, and other work necessary to support, protect and keep 
unharmed all walls, footings, floors, roofs, walks, roadways and all other parts of any 
existing buildings, facilities, site improvements, land forms, trees and plant materials, 
etc. outside the limits of the Work or otherwise shown to remain.  The Contractor shall 
hold the Owner and Architect harmless from any such damage due to any operations 
under this Contract.  Any existing work or property damaged or disrupted as a result of 
this Contract shall be replaced or repaired to match original existing conditions at no 
additional cost to the Owner. 
T. Building Security:  The Contractor will be issued one copy of the key(s) needed to 
access the applicable work area(s), which must be returned upon completion of the 
Work.  It shall be the Contractor’s responsibility to, ensure upon leaving the project site 
at any time, that all doors into areas within the Contractor’s control are locked and 
properly latched and that all other doors that may be used by the Contractor are 
properly latched. 
U. Vandalism:  The Contractor shall take all reasonable precautions necessary to prevent 
loss or damage caused by vandalism, theft, burglary, pilferage, or unexplained 
disappearance of property of the Owner, whether or not forming part of the Work, 
located within those areas of the Project to which the Contractor has access. 
V. Hazardous Substances: The Architect's Scope of Services and responsibilities exclude 
the investigation, discovery, detection, identification, presence, leakage, release, use, 
handling, disposal, encapsulation, abatement, treatment, or removal of, or exposure of 
a person or persons to hazardous materials, pollutants, contaminants, or disease 
transmitting organisms, pre-existing or otherwise deposited in any form at the project, 
indoors or outdoors, at any time before, during or after construction, including but not 
limited to volatile organic compounds, petroleum products, bacteria, molds, fungus, 
asbestos or asbestos products, lead, radon, electro-magnetic frequency radiation or 
other radiation. Should any such substances be encountered, the Owner and Architect 
shall be promptly notified, in writing. 
W. Miscellaneous: 
 
1. Smoking/Chewing:  Smoking of any nature and chewing of tobacco or similar 
products is prohibited in and within twenty feet of all University buildings.  The 
Contractor shall strictly enforce this prohibition and shall remove repeat offenders 
from the project site. 
2. Alcohol and Illicit Drugs: The possession or consumption of alcoholic beverages 
and or illicit drugs on University property and in University buildings is prohibited.  
The Contractor shall strictly enforce this prohibition and shall immediately remove 
offenders from the project site. 
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3. Sexual Harassment/Lewdness:  Lewdness and other forms of sexual harassment 
including, but not limited to, catcalls, vulgar sounds or actions, and the display of 
prurient images will not be tolerated, especially when directed toward or 
observable by a member or members of the campus community or the public. 
The Contractor shall strictly enforce this policy and shall immediately remove 
offenders from the project. 
1.4 REGULATIONS 
A. General:  The Contractor shall fully comply with all governing Local, State and Federal 
Laws, Codes, Rules, Regulations and Ordinances, including but not limited to The 
Americans with Disabilities Act, Equal Employment Opportunity and Affirmative Action 
provisions, and Occupational Safety and Health Administration provisions. 
B. State Building Codes and Permits and Inspections:  The University of New Hampshire, 
as a part of the University System of New Hampshire, falls under the jurisdiction of the 
New Hampshire statewide building code.  
(see:http://www.nh.gov/safety/boardsandcommissions/bldgcode/nhstatebldgcode.html) 
The Contractor shall comply therewith and shall cooperate with the Owner and with NH 
authorities having jurisdiction (and/or their agents) with regard to necessary reviews, 
testing and inspections.  Normally, such construction phase reviews, testing and 
inspections include review of contractor submittals for sprinkler and fire alarm systems; 
observation of sprinkler flow, emergency lighting, and fire alarm testing; fireproofing 
verification; elevator, plumbing, electrical, and health inspections; as well as certificate 
of occupancy permitting and inspection(s). Plumbing Permit to be secured by 
Contractor. All inspection costs for plumbing and elevator permits and inspections shall 
be the responsibility of the Contractor. 
C. Local Building Codes and Permits:  In general, the University of New Hampshire does 
not fall under local jurisdiction.  However, the University is subject to local water/sewer 
connection permitting requirements, road cut/closure permitting requirements, and 
noise ordinances.  Therefore, the Contractor shall comply with local water and sewer 
connection details and installation requirements; apply and pay for all road cut/closure 
permits; provide and pay for all required bond premiums and police/traffic details; 
comply with all associated excavation, backfill, patching, and safety requirements, etc.; 
and comply with local noise ordinances. Environmental Regulations: The Contractor 
shall comply with all applicable environmental laws and regulations. Particular attention 
shall be paid to proper erosion, sedimentation, and dust control. 
D. Parking: Parking shall be subject to University parking regulations, enforcement and 
procedures.  The Contractor shall coordinate with UNH Parking Services relative to 
contractor parking permits/fees and the availability of contractor parking.  It shall be 
understood by the Contractor that parking for all contractor and subcontractor vehicles 
may not be available immediately adjacent to the Project Site and that the Contractor 
may be directed to park some, most, or even all such vehicles remotely.  Transferable 
contractor parking permits are available from UNH Parking Services. 
E. Refer to Chapter 5, Division 01, Section 010600 for additional information. 
1.5 MEASUREMENT AND PAYMENT 
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A. Schedule of Values:  Prior to submittal of the first Application for Payment, the 
Contractor shall submit a schedule of values in accordance with the General 
Conditions. 
B. Payment Requisition:  The Contractor shall submit on or about the first day of each 
month three original copies of AIA Form G702 "Application and Certificate for Payment" 
with attached AIA Form G703 “Continuation Sheet.”  Each copy shall be fully 
completed, properly executed and sealed, and delivered to the Project Architect.  In 
order to expedite processing and payment of the Contractor’s requisitions, it is 
recommended that, five (5) days prior to submittal of the formal requisition, the 
Contractor submit electronically or via FAX one draft copy thereof to the Project 
Architect and Owner for advance review.  
C. Release of Lien:  The Contractor shall furnish current Lien Waivers for itself and from 
all subcontractors and material suppliers with each Application for Payment. 
1.6 SUBMITTAL PROCEDURES 
A. Owner Review:  With the delivery of any and all submittals to the Project Architect, the 
Contractor shall deliver two additional copies/sets thereof to the Owner for concurrent 
review.  All Owner comments will be forwarded to the Architect for consideration and 
incorporation, as appropriate, into a consolidated submittal response. 
B. Identification:  Each and every submittal shall be identified with a cover sheet inclusive 
of the following: 
 
1. Unique submittal identifier referencing respective specification section and 
paragraph and including revision number.  For example, Submittal # 260553-
2.1.E.2-Rev.0 would identify the initial submittal for fire and smoke seals used at 
electrical penetrations, as specified in Spec. Section 260553, Paragraph 2.1.E.2. 
2. Date. 
3. Project name. 
4. Name and address of Architect, Contractor, applicable subcontractor, supplier, 
and manufacturer. 
5. A space approximately 4 by 5 inches to record Contractor's review and approval 
markings and action taken by Architect. 
6. Drawing number and detail references, as appropriate. 
7. Contractor's certification stating that information submitted complies with 
requirements of the Contract Documents. 
8. Identification of deviations from requirements of the Contract Documents, 
including minor variations and limitations and, for resubmittals, identification of 
revisions other than those requested by Architect on previous submittals. 
9. Other necessary or otherwise appropriate identification. 
C. Subcontract List:  Prepare a written summary identifying individuals or firms proposed 
for each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design.  Include the following information in tabular form: 
 
1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 
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2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
D. Comprehensive Construction Schedule:  The Work of all trades shall be scheduled so 
that close coordination will be effected throughout all phases of construction.  In 
accordance with the General Conditions, the Contractor shall prepare a comprehensive 
"Critical Path" construction schedule for his own use and the Owner's information.  The 
schedule shall be submitted to the Architect and Owner within ten (10) days after award 
of Contract.  The Architect's and/or Owner’s receipt and review of this schedule shall in 
no way be construed to be approval or endorsement thereof.  The Schedule shall show 
concisely the manner in which the Work will be prosecuted and shall specifically 
identify the start and completion dates of any work or activity that may disrupt or 
otherwise affect ongoing activities within or about the Project site. 
 
1. If for any reason the progress schedule should fall behind schedule by ten (10) 
days or more the Contractor shall prepare a new progress schedule, which shall 
be changed to indicate the manner in which the Contractor will complete the 
project within the time allowed for construction. 
2. The term "Day", where used throughout the Contract unless otherwise stated, 
shall mean "Calendar Day." 
E. Submittal Schedule:  Prepare a detailed schedule identifying all submittals required by 
the Contract Documents.  Submittal schedule shall be organized chronologically to 
correspond to the sequence of construction and shall be coordinated with the 
Contractor’s construction schedule and Schedule of Values.  For each submittal, 
schedule shall list the scheduled date for initial submittal, applicable specification 
section/paragraph, description of the Work covered, name of respective subcontractor, 
supplier and/or manufacturer, scheduled date to allow for resubmittal if necessary, 
scheduled date for the final release/approval, and actual submittal and review dates.  
Update and submit the submittal schedule at least monthly and more frequently if 
submittal activity warrants. Final and approved submittals shall be turned over to the 
University in Hard Copy and electronic copy in pdf format. 
F. Materials Delivery Schedule:  Accompanying the Comprehensive Construction 
Schedule, the Contractor shall submit a materials delivery schedule with which the 
Comprehensive Construction Schedule has been coordinated.  The materials delivery 
schedule shall identify all materials required for the work that are not readily available 
from local suppliers and/or that have long lead times and shall indicate when such 
materials will be delivered and whether said delivery is contingent upon a specific 
submittal review timetable. 
G. Testing and Inspections Schedule and Coordination:  Prepare a schedule of 
inspections, tests, and similar services required by the Contract Documents.  Submit 
the schedule with the Contractor's construction schedule.  The schedule shall be in 
tabular form and shall include, without limitation, the following:  spec section number 
and name; description of the test; applicable standards; test methods; quantity and/or 
frequency of tests/samples; time requirements; entity responsible for performing tests; 
requirements for taking samples; and any unique characteristics of each service. The 
University shall hire the third party testing agency and the contractor shall coordinate in 
conjunction with the University PM all testing in the field. 
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1. The above ceiling systems will be conducted by the University after above ceiling 
systems have been completed and verified by the Designer.  The following 
guidelines shall apply to this inspection: All above ceiling systems will be 
completed including, but not limited to, controls, insulation, labeling of systems, 
wiring, light fixtures, diffusers, ductwork, piping, fire proofing and sealing of wall 
penetrations through fire walls. 
a. Framing for hard ceiling will be completed and access door locations will be 
framed to assure accessibility to control valves, equipment requiring 
maintenance, etc.  Ceiling grid will be in place and equipment will be place 
in the grid. 
b. No ceilings will be covered up until this inspection is complete by the 
owner.  Contractor shall give the Designer and the University two weeks’ 
notice to assure owner personnel are available for the inspection. 
2. Fire Protection Systems: 
a. The installation contractor shall conduct a 100% performance test, which 
shall be ensured by the designer/engineer.  When test is complete and 
deficiencies are corrected, the contractor shall perform a 100% retest with 
the University and the Durham Fire Department present.  Three days prior 
to the final testing for acceptance the contractor shall furnish the completed 
NFPA Record of Completion with all printouts. 
H. Shop Drawings, Cuts and Literature Submittals: 
 
1. Submittal Requirements: 
 
a. In addition to the above-referenced concurrent review copies submitted to 
the Owner, the Contractor shall submit for review by the Project Architect a 
minimum of six (6) sets of manufacturer's literature/product data, 
shop/coordination drawings, samples, certifications, design calculations, 
test reports, etc. relative to all materials and/or equipment items, fixture 
items, etc. proposed for incorporation into the Work. (Note that, of these, 
only three (3) reviewed sets will be returned to the Contractor, as described 
below.  If the Contractor requires additional reviewed sets, the Contractor 
shall increase the original quantity submitted accordingly.) 
b. If so requested by the Architect for any shop drawings larger than 11”x17," 
furnish three  (3) prints and one (1) reproducible transparency in lieu of 
eight (6) prints.  The reproducible transparency will be returned to the 
Contractor for copying and distribution, as described below. 
c. Submittals that are facsimile (FAX) produced, or are photocopies of faxed 
documents will not be considered or reviewed. 
d. The Contractor shall check and correct submittals for compliance with the 
Contract Documents before submitting them to the Architect for review.  
Submittals shall be marked to show which products and options are 
applicable and annotated with the Contractor’s corrections, field 
dimensions, etc.  Deviations from the Contract Documents shall be clearly 
identified.  The Contractor shall sign and stamp all submittals prior to 
delivery to the Architect.  The submittal stamp shall state that the 
Contractor has reviewed the submittals and that the work shown is in 
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accordance with the Contract requirements and has been checked for 
dimension, quantity, and relationship with work of all trades involved. 
Submittals will be returned to the Contractor without review if it is apparent 
that the Contractor has failed to properly review and/or stamp them prior to 
submittal. 
e. Completeness of Submittals:  All shop drawings, brochures, cuts and 
manufacturer's literature relative to each material/item/product proposed for 
incorporation into the Work shall be compiled into a single submittal 
package.  This applies also to resubmittals.  That is, resubmittals shall 
include all documentation included in the initial submission, except as 
required to bring the submittal into compliance with contract requirements 
and/or to be responsive to the Architect’s prior review comments.  
Piecemeal or incomplete submittals and partial resubmittals will not be 
reviewed. 
f. The Contractor shall coordinate preparation and processing of submittals 
with performance of construction activities.  Coordinate each submittal with 
fabrication, purchasing, testing, delivery, other submittals, and related 
activities that require sequential activity.  Coordinate transmittal of different 
types of submittals for related parts of the Work so processing will not be 
delayed because of need to review submittals concurrently for 
coordination.  Architect reserves the right to withhold action on a submittal 
requiring coordination with other submittals until related submittals are 
received. 
 
2. Architect’s Review: 
 
a. In general, the Architect will strive to complete his/her review of 
submittals/resubmittals and return them to the Contractor within two (2) 
weeks following receipt thereof. Additional time may be required if large 
volumes of submittals are simultaneously delivered to the Architect for 
review. 
b. Review of submittals by the Architect shall not relieve the Contractor of 
responsibility for compliance with the Contract Documents (unless 
specifically proposed as a Substitution in accordance with the General 
Conditions) and relative to verification of measurements and existing 
conditions, trade coordination, etc. 
c. Among other limitations, the Architect's review shall not include the 
calculation, coordination or verification of dimensions or quantities, all of 




a. Following review of submittals, the Architect will forward one (2) copies of 
the reviewed submittal to the Owner, one (1) to the respective 
subconsultant, and keep one (1). 
b. The three (2) remaining reviewed copies will be returned to the Contractor, 
who shall maintain one (1) for record submission at project closeout and 
duplicate (if necessary) and distribute the others, as appropriate, to 
manufacturers, subcontractors, suppliers, fabricators, installers, authorities 
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having jurisdiction, the Contractor’s home and field offices, and others as 
necessary for performance of construction activities. 
c. Returned submittals stamped “revise and resubmit” or “rejected” shall not 
be sent to the Project Site. 
 
4. Submittal Requirements for Environmental Impact and LEED: 
 
a. For Environmental Impact and LEED compliance, minimally include the 
information on the Manufacturer Certification for LEED Credit form 
attached to Chapter 5, Division 01, Section 018113 – Attachment C, based 
on LEED 3.0 Version 9. 
 
5. Electronic Files:  Following the receipt of a written request from the Contractor, 
the Architect will furnish electronic files for architectural, structural, mechanical 
and/or electrical drawings. As a prerequisite for the release of electronic files, the 
following disclaimer must be included in said written request: 
 
a. “The file recipient agrees to accept computer CDs/DVDs and electronic 
files without any warranties, guarantees and/or representations of any 
nature whatsoever regarding the correctness, accuracy and/or 
completeness of any information contained therein.  The recipient 
acknowledges that the use of any such diskettes and electronic files is 
entirely at its own risk with respect to any claims, costs, losses, damages 
and/or liabilities arising out of or relating to the use, misuse, modification, 
interpretation, misinterpretation and/or misrepresentation of any such 
information.” 
I. Test Reports:  Prepare and submit certified written reports that include the following: 
 
1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Ambient conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies 
with the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
14. Follow up report for each item identified during the process which failed/and or 
required additional follow-up work with date of completion and reinspection. 
J. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar 
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documents, established for compliance with standards and regulations bearing on 
performance of the Work. 
K. Daily Reports: Prepare a daily construction report recording the following information 
concerning events at the site, at a minimum.  Submit one copy each to the Architect 
and the Owner at weekly intervals: 
 
1. List of subcontractors at the site and number of workers on-site for each. 
2. List of separate contractors at the site. 
3. High and low temperatures, general weather conditions. 
4. Meetings and significant decisions. 
5. Accidents, emergencies and other unusual events. 
6. Stoppages, delays, shortages, and losses. 
7. Orders and requests of governing authorities. 
8. Services connected, disconnected. 
9. Meter readings and similar recordings. 
10. Equipment or system tests and startups. 
11. Partial completions, occupancies. 
12. Material deliveries. 
13. Items identified that require corrective work and items on which corrective work 
was performed. 
1.7 QUALITY REQUIREMENTS 
A. Owner Testing:  The Owner shall employ an independent testing laboratory for the 
purpose of testing and inspecting portions of the Work in progress.  These services will 
be paid for by the Owner.   
 
1. The inspection, sampling and testing provided by the Owner shall include, but 
may not be limited to: 
 
a. Soil Compaction. 
b. Soils Sieve Analysis. 
c. Waterline Disinfection. 
d. Bituminous Pavement. 
e. Cast-in Place Concrete. 
f. Precast Concrete. 
g. Piles. 
h. Structural Steel. 
 
2. The Employment of a testing laboratory shall in no way relieve the Contractor of 
its obligation to perform all Work in accordance with Contract requirements. 
3. All inspection, sampling and testing shall be completed prior to the 
commencement of any work that would alter or cover work to be inspected. 
B. Contractor's Responsibilities relative to Owner-provided testing: 
 
1. Schedule and coordinate all testing and inspections through the Owner’s 
Representative.  Testing and inspections shall be performed as required by 
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applicable Specifications and as otherwise agreed upon by the Contractor and 
Architect. 
2. Cooperate with testing personnel and provide access to the Work. 
3. Provide representative samples of materials to be tested, in required quantities. 
4. Furnish casual labor and facilities: 
 
a. To provide access to Work to be tested. 
b. To obtain and handle samples at the site. 
c. To facilitate inspections and tests. 
 
5. Notify Owner’s Representative sufficiently in advance of operations (48 hours 
minimum) to allow for the proper assignment of personnel and scheduling of 
tests. 
6. Relative to waterline disinfection testing, the Contractor shall be responsible for 
the installation and subsequent removal and plugging of all necessary flushing 
and sampling ports and the performance of all waterline flushing and chlorinating 
necessary for sampled water to comply with applicable health and safety 
standards. 
C. Contractor Testing and Inspection Responsibilities: 
 
1. The Contractor shall provide inspections, sampling and testing required for 
determining the suitability of materials prior to delivery to the site (such as 
analysis of off-site borrow, mortar, grout, and concrete mix designs, etc.). 
2. The Contractor shall provide all specified testing and inspections, unless 
indicated above as being provided by the Owner.  Such testing includes but may 
not be limited to leakage testing of underground utilities and structures, 
pressure/leakage testing of all piping and duct systems, electrical testing, start-up 
and operational testing, etc.  All such testing and inspections shall be witnessed 
by the Owner’s Representative.  Accordingly, the Contractor shall coordinate with 
and provide timely notice to the Owner’s Representative. 
3. All Contractor-provided testing and inspections shall be performed by 
appropriately qualified and certified testing agencies.  Formal typed reports shall 
be prepared for all testing and inspections performed.  Copies of all such reports 
shall be provided in duplicate to both the Owner and the Project Architect within 
seven (7) calendar days of the performance of the testing/inspection or as 
otherwise required, whichever is more stringent. 
D. Conflicting Requirements: 
 
1. Referenced Standards:  If compliance with two or more standards is specified 
and the standards establish different or conflicting requirements for minimum 
quantities or quality levels, comply with the most stringent requirement. Refer 
conflicting requirements that are different, but apparently equal, to Architect for a 
decision before proceeding. 
2. Minimum Quantity or Quality Levels:  The quantity or quality level shown or 
specified shall be the minimum provided or performed.  The actual installation 
may comply exactly with the minimum quantity or quality specified, or it may 
exceed the minimum within reasonable limits.  To comply with these 
requirements, indicated numerical values are minimum or maximum, as 
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appropriate, for the context of requirements. Refer uncertainties to Owner for a 
decision before proceeding. 
1.8 TEMPORARY FACILITIES AND CONTROLS 
A. Construction Equipment:  The Contractor shall furnish and maintain all equipment as 
required for the proper execution of the Work, unless specifically included under the 
Work of other trades. 
 
1. All such apparatus, equipment, and construction shall meet all requirements of 
applicable laws, regulations, and standards of safety and good practice. 
2. All hoisting equipment and machinery required for the proper and expeditious 
prosecution and progress of the Work shall be furnished, installed, operated and 
maintained in safe condition by the Contractor. 
B. Utilities:  The Contractor may use on-premises utilities and services without charge for 
any consumption thereof, except with regard to long distance telephone charges. 
C. Construction Office Trailer and Associated Equipment: Upon commencement of the 
project, the Contractor shall provide and maintain throughout the life of the project a 
separate and securable, heated and air-conditioned field office (GE sngl-820, or 
Owner-approved equal) dedicated for use by the Owner, Project Architect, and Owner-
hired testing/inspection personnel.  In addition to the standard built-in plan table and 
desk, the office trailer shall be furnished with one desk, two new desk chairs; two 
4-drawer lockable file cabinets (one letter size, one legal size) with appropriately-sized 
pendaflex racks in all drawers; two spare folding chairs; two cantilever style plan racks 
with print clamps; ten knob-adjustable white hard-hats; two high-low outdoor type 
thermometers with reset capability; hot and cold potable water dispenser, with integral 
or separate refrigerator, supplied with water and cups throughout the life of the project; 
one broom and dust pan; two trash cans; interior lighting; electrical outlets throughout; 
multi-function office machine with all necessary supplies and service throughout the life 
of the project; and telephone and broadband internet services (including 
installation/removal and recurring charges).  Of the above items, the hard hats, and 
thermometers shall become the property of the Owner upon delivery, and shall remain 
the property of the Owner following completion of the project. 
D. Toilets:  The Contractor shall provide and maintain in a sanitary condition enclosed 
weather tight chemical toilets for the use of all construction personnel at locations 
acceptable to the Owner and governing authorities.  Installation of toilets shall be in 
accordance with all applicable codes and regulations.  The number of toilets required 
shall be in accordance with USA Standard Safety Code for Building Construction or 
other local requirements, except that there shall be at least two.  Maintenance of the 
toilets shall occur twice weekly, or more frequently if needed to maintain sanitary 
conditions. 
E. Clean-Up:  The Contractor shall at all times keep the site and structures or facilities 
thereon, free from accumulations of waste materials, debris, or rubbish.  Upon the 
completion of each workday, the Contractor shall remove all tools, surplus materials, 
debris, and shall leave the Work "broom clean" or its equivalent. 
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F. Shipping and Storage of Materials:  The Contractor shall be responsible for the proper 
protection from damage, theft and loss of all materials and equipment prior to and 
following the incorporation thereof into the Work. 
 
1. Materials and equipment shall be inspected by the Contractor and if found to be 
damaged or otherwise unsuitable shall be promptly replaced. 
2. Deliveries of materials and/or equipment to the site shall be scheduled so as not 
to allow the storage of materials or equipment on the site for more than ten (10) 
days prior to their incorporation into the Work, without prior written approval of 
the Architect. 
3. The Contractor shall exercise caution in temporarily loading materials on floors, 
decks, roofs, etc.  It shall be the Contractor's responsibility to determine the size 
of loads to be imposed and the adequacy of the affected structure to support 
such loads. The Contractor shall correct, at no additional cost to the Owner, any 
resultant damages. 
G. Clean-Up:  The Contractor shall at all times keep the site and structures or facilities 
thereon, free from accumulations of waste materials, debris, or rubbish.  Upon the 
completion of each workday, the Contractor shall remove all tools, surplus materials, 
debris, and shall leave the Work "broom clean" or its equivalent.  All trash and rubbish 
shall be removed and legally disposed of off-site, by the Contractor and at the 
Contractor’s expense. 
 
1. No rubbish shall be allowed to accumulate or be allowed to remain on the 
premises or job site beyond three (3) days.  Trash (glass, paper and plastic 
waste etc.) shall be removed daily. 
2. Care shall be taken by all workers not to mark, soil or otherwise deface finishes.  
In the event that any finishes become defaced in any way, the Contractor shall 
clean and restore such surfaces to their original condition, or replace them if so 
required by the Architect. 
1.9 PROJECT RECORD DOCUMENTS 
A. General:  Do not use Project Record Documents for construction purposes.  Protect 
Project Record Documents from deterioration and loss.  Provide access to project 
Record Documents for Owner’s and Architect’s reference during normal working hours. 
B. Record Drawings:  Maintain and submit one set of blue- or black-line white prints of 
Contract Drawings and Shop Drawings. 
 
1. Mark Record Prints to show the actual installation where installation varies from 
that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to prepare 
the marked-up Record Prints. 
 
a. Give particular attention to information on concealed elements that cannot 
be readily identified and recorded later. 
b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the 
markup before enclosing concealed installations. 
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d. Mark Contract Drawings or Shop Drawings, whichever is most capable of 
showing actual physical conditions, completely and accurately.  Where 
Shop Drawings are marked, show cross-reference on Contract Drawings. 
 
2. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at the same 
location. 
3. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 
4. Note Construction Change Directive numbers, Change Order numbers, alternate 
numbers, and similar identification where applicable. 
5. Identify and date each Record Drawing; include the designation “PROJECT 
RECORD DRAWING” in a prominent location. Organize into manageable sets; 
bind each set with durable paper cover sheets.  Include identification on cover 
sheets. 
C. Record Specifications:  Submit one copy of Project’s Specifications, including addenda 
and contract modifications. Mark copy to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 
 
1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 
2. Mark copy with the proprietary name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected. 
3. Note related Change Orders, Record Drawings, and Product Data, where 
applicable. 
D. Record Product Data:  Submit one copy of each Product Data submittal.  Mark one set 
to indicate the actual product installation where installation varies substantially from 
that indicated in Product Data. 
 
1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes 
in manufacturer’s written instructions for installation. 
3. Note related Change Orders, Record Drawings where applicable. 
E. Miscellaneous Record Submittals:  Assemble miscellaneous records required by other 
Specification Sections for miscellaneous record keeping and submittal in connection 
with actual performance of the Work. Bind or file miscellaneous records and identify 
each, ready for continued use and reference. 
F. Refer to Chapter 5, Division 01, Section 017700 for additional information. 
1.10 OPERATION AND MAINTENANCE DATA 
A. Operation and Maintenance Documentation Directory 
 
1. Organization:  Include a section in the directory for each of the following: 
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a. List of documents. 
b. List of systems. 
c. List of equipments. 
d. Table of Contents. 
 
2. List of Systems and Subsystems:  List systems alphabetically. Include references 
to operation and maintenance manuals that contain information about each 
system. 
3. List of Equipment:  List equipment for each system, organized alphabetically by 
system.  For pieces of equipment not part of system, list alphabetically in 
separate list. 
4. Tables of Contents:  Include a table of contents for each emergency, operation, 
and maintenance manual. 
5. Identification:  In the documentation directory and in each operation and 
maintenance manual, identify each system, subsystem, and piece of equipment 
with same designation used in the Contract Documents.  If no designation exists, 
assign a designation according to ASHRAE Guideline 4, “Preparation of 
Operating and Maintenance Documentation for Building Systems.” 
B. Requirements for Emergency, Operation, and Maintenance Manuals 
 
1. Organization:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system.  Each manual shall contain the following 
materials, in the order listed: 
 
a. Title page. 
b. Table of contents. 
c. Manual contents. 
 
2. Title Page:  Include the following information: 
 
a. Subject matter included in manual. 
b. Name and address of Project. 
c. Name and address of Owner. 
d. Date of submittal. 
e. Name and contact information for Contractor. 
f. Name and contact information for Construction Manager. 
g. Name and contact information for Architect. 
h. Name and contact information for Commissioning Agent. 
i. Names and contact information for major consultants to the Architect that 
designed the systems contained in the manuals. 
j. Cross-reference to related systems in other operation and maintenance 
manuals. 
 
3. Table of Contents:  List each product included in manual, identified by product 
name, indexed to the content of the volume, and cross-referenced to 
Specification Section number in Project Manual. 
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a. If operation and maintenance documentation requires more than one 
volume to accommodate data, include comprehensive table of contents for 
all volumes in each volume of the set. 
 
4. Manual Contents: Organize into sets of manageable size.  Arrange contents 
alphabetically by system, subsystem, and equipment. If possible, assemble 
instructions for subsystems, equipment, and components of one system into a 
single binder. 
C. Operation and Maintenance Manuals:  Assemble three complete sets of operation and 
maintenance data indicating the operation and maintenance of each system, 
subsystem, and piece of equipment not part of a system.  Include operation and 
maintenance data required in individual Specification Sections and as follows: 
 
1. Operation Data: 
 
a. Emergency instructions and procedures. 
b. System, subsystem, and equipment descriptions, including operating 
standards. 
c. Operating procedures, including startup, shutdown, seasonal, and 
weekend operations. 
d. Description of controls and sequence of operations. 
e. Piping diagrams. 
 
2. Maintenance Data: 
 
a. Manufacturer's information, including list of spare parts. 
b. Name, address, and telephone number of supplier and installer. 
c. Maintenance procedures. 
d. Maintenance and service schedules for preventive and routine 
maintenance. 
e. Maintenance record forms. 
f. Sources of spare parts and maintenance materials. 
g. Copies of maintenance service agreements. 
h. Copies of warranties and bonds. 
 
3. Organize operation and maintenance manuals into suitable sets of manageable 
size and in an orderly sequence based on the table of contents of the Project 
Manual.  Bind and index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf 
binders in thickness necessary to accommodate contents, with clear overlay for 
front and spine inserts, and with pockets inside the covers to receive folded 
oversized sheets.  Identify each binder on front and spine with inserts printed 
with "OPERATION AND MAINTENANCE MANUAL," project name, and subject 
matter of contents.  Include in each volume a general table of contents for the 
entire set and a detailed table of contents for the individual volume.  Provide tabs 
indexed to the table of contents for the individual volume. 
D. Refer to Chapter 5, Division 01, Section 017700 for additional information. 
1.11 WARRANTIES 
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A. Guarantees and Warranties: 
 
1. In accordance with the General Conditions, the Contractor shall guarantee the 
entire Work to be free from defective or improper work or materials, and shall 
make good any damage due to such work or materials for a term of one year 
from the date of the satisfactory completion and acceptance of the Work. 
2. The commencement date for warranties and guarantees shall be established as 
indicated in the General Conditions.  In addition, under no circumstances shall 
any warranty or guarantee for any individual or collective materials or items of 
equipment be established based upon shipment or delivery dates. 
3. Extended guarantees or warranties shall be provided as specified elsewhere. 
4. Submit warranty and guarantee documents organized in an orderly sequence 
based on the table of contents of the Project Manual. 
 
a. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf 
binders, thickness as necessary to accommodate contents, with clear 
overlay for front and spine inserts, and sized to receive 8-1/2-by-11-inch 
(115-by-280-mm) paper.   Identify binder on front and spine with inserts 
printed with "GUARANTEES AND WARRANTIES," project name, and 
Contractor’s name and contact information. 
b. Provide heavy paper dividers with plastic-covered tabs for each separate 
warranty.  Mark tab to identify the product or installation.  Provide a typed 
description of the product or installation, including the name of the product 
and the name, address, and telephone number of Installer. 
c. Provide additional copies of each warranty to include in operation and 
maintenance manuals. 
d. Partial Occupancy:  Submit properly executed warranties within 15 days of 
completion of designated portions of the Work that are completed and 
occupied or used by Owner during construction period by separate 
agreement with Contractor. 
B. Refer to Chapter 5, Division 01, Section 017700 for additional information. 
1.12 DEMONSTRATION AND TRAINING 
A. Demonstration and Owner-Training:  Instruct Owner's personnel to adjust, operate, and 
maintain systems, subsystems, and equipment not part of a system. 
 
1. Provide instructors experienced in operation and maintenance procedures. 
2. Provide instruction at mutually agreed-on times.  For equipment that requires 
seasonal operation, provide similar instruction at the start of each season. 
3. Schedule training with Owner with at least seven days' advance notice. 
4. Coordinate instructors, including providing notification of dates, times, length of 
instruction, and course content. 
5. Program Structure:  Develop an instruction program that includes individual 
training modules for each system and equipment not part of a system, as 
required by individual Specification Sections.  For each training module, develop 
a learning objective and teaching outline.  Include instruction for the following: 
 
a. System design and operational philosophy. 
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1.13 FINAL CLEANING 
A. Final Cleaning: Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations.  
Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions.  Complete the 
following cleaning operations, as applicable depending on Project scope, before 
requesting inspection for certification of Substantial Completion for entire Project or for 
a portion of Project: 
 
1. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 
2. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and 
other foreign deposits. 
3. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 
4. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 
5. Remove snow and ice to provide safe access to building. 
6. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 
free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 
7. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar 
spaces. 
8. Sweep concrete floors broom clean in unoccupied spaces. 
9. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 
shampoo if visible soil or stains remain. 
10. Clean transparent materials, including mirrors and glass in doors and windows.  
Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 
11. Remove labels that are not permanent. 
12. Touch up and otherwise repair and restore marred, exposed finishes and 
surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or 
restored or that already show evidence of repair or restoration. 
13. Clean and ensure full legibility of "UL" and similar labels, including mechanical 
and electrical nameplates. 
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14. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 
similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 
15. Replace parts subject to unusual operating conditions. 
16. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 
17. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 
18. Clean ducts, blowers, and coils if units were operated without filters during 
construction. 
19. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 
20. Leave Project clean and ready for occupancy. 
21. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not 
bury debris or excess materials on Owner's property.  Do not discharge volatile, 
harmful, or dangerous materials into drainage systems.  Remove waste materials 
from Project site and dispose of lawfully. 
22. Construction Waste Disposal:  Comply with waste disposal requirements in 
Chapter 5, Division 01, Section 01 7419. 
1.14 CERTIFICATES AND INSPECTION REPORTS 
A. Prior to final inspection and final payment the contractor shall furnish and provide all 
necessary inspections and operating certificates required for each system and for the 
building in general.  Certificates and inspection reports, along with engineer affidavits 
and architect’s letter of substantial completion shall be bound in three loose leaf 
binders for presentation to the Authority Having Jurisdiction (AHJ) and the University 
prior to final walkthrough for the Certificate of Occupancy (CO). 
B. Certificate of Occupancy.  
1. Contractor is responsible for coordinating all inspections and final walkthrough for 
Certificate of Occupancy with the New Hampshire State Fire Marshal’s Office. 
 
END OF SECTION 01 1000  
 
ATTACHMENTS: 
Attachment A: Dig Safe – Utility Damage Prevention Program 
